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1. Originator 2. Log Date: 3. CCR# 4.Rev: | 5. Tel: 6. Rm#: | 7.Dept.
Robert Haas 4114 20728 SE
f’/:-:-/m 50 .. 036D
8. ccn Title: S4P Prototype Hardware Environment, '
9. Orjginator Signature/Date 10. Class | 11. Type: 12. Need Date: 9/15/00
7@( 8/ t[oo e
ice Ma it natu 14. Category of Change: 15. Prority: (If “‘Emergency”
PRO fill grBlock 28).
| 8//3/02 s iy
1 umenfatlonmrawﬂlgs Impacted: 17. Schedule 18, Cl{s) Affected: ﬁ
impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A 09/15/00 Medium - Over 500K

22. Source Reference:  [JNCR {attach) | |Action tem [ ITech Ref. [ JGSFC [<IOther:
ESD 114, ROM CCR 00-0835

23. Problem: (use additional Sheets if necessary)
Provide prolotype hardware environment to support GSFC DAAC S4P prototyping efforts. Required Origin processing includes
utilizing 1200 MFLOPS of CPU and 4GB of RAM, aleng with 1.44 TB of RAID.

24, Proposed Solution: (use additional sheets if necessary)
Procure the required equipment.

25. Alternate Solution: (use additional sheets if necessary)
Unabie to perform S4P requirements.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Unable to perform S4P requirements. -

27. Justiﬂcatlon for cy (if Block 15 is “Emergency”™):
h-ﬂfjn de T«)évy vefdned by Year&y d F2oe0.

28. Site(s) Affected: [ JEDF [JPVC LIVATC LIEDC [XIGSFC LJLaRC LINSIDC LJSMC LJAK LJJPL -
[Jeoc [11DG TestCell [ JOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
3 EDFISCD“ CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
: ,23/ 32Jo0 :

Disapproved Withdraw Fwd/ESDIS ERB

Disapproved Withdraw Fwd/ESDIS ERB
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